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This Week

• Run 13 Continues : run support maintenance
• Complete Rack Room AC Control Upgrade
• Maintenance access tomorrow (Friday)

• Remove inner FVTX rad monitors ?
• Close FVTX/VTX ? 
• Other tasks ?

• Continue VTX strip pixel stave re-design
• Continue sPHENIX support
• Continue MPC-Ex design
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Next Week

• Run 13 Continues: run support maintenance
• No Scheduled maintenance next week
• 1st scheduled (2 week) maintenance day Wednesday 3/20
• Continue VTX strip pixel stave re-design
• Continue sPHENIX support
• Continue MPC-Ex design
• Future IR evolution modeling
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HVAC Rack Room Controls

The two 10 ton units will have their Trane 
controls replaced with Automated Logic 
Corp. (ALC) controls.

Both units will be out of service during 
modification work for two weeks (in 
progress). Rack Room winter heat loads 
will be handled by the 30 ton and floor 
unit during this time.

Engineering work is in progress to 
eventually upgrade the 30 ton roof 
mounted unit controls and IR HVAC 
controls.
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Window Washer Winch Upgrade

Total Estimated Material Cost: $8396 
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New 10 ton AC controls
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New 10 ton AC Web based controls
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FVTX Radiation Monitors

And RHIC Beam Activity 
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sPHENIX Proposed Upgrade

Work continues evaluating engineering tradeoffs 
for EMCal and HCal design, materials, etc.

Prototype HCal and EMCal in progress

Quote from ATLAS for HCal prototype steel 
expected next week
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MPC-Ex

Existing vacuum bellows anti-squirm
In MPC S Cavity 

Proposed vacuum bellows anti-squirm
In MPC S Cavity to accommodate MPC-Ex

MPCS Flat cables replaced with round cables.
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Future IR Evolution
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2013 Shutdown Schedule 
Prep for 2013 shutdown 2/11-6/30/2013

Design, Fabricate MPC-Ex
Define tasks and goals
Analysis and design of fixtures, tools and procedures
Fabricate/procure tools and fixtures
Tests, mockups, prototypes
Receive, fabricate, modify, finish installables
Review and approval of parts, tools, fixtures and procedures
Assembly and QA tests

End of Run Party 6/28/2013
Run 12 Ends 6/30/2013
Shutdown Standard Tasks 6/30-7/19/2013

• Open wall, disassemble wall, Remove MuID Collars,
• Move EC to AH, etc.

Disassemble VTX/FVTX services 7/1-7/19/2013
July 4th Holiday 7/4/2013
Remove VTX/FVTX and transport to Chemistry Lab 7/22/2013
Assemble, Test and Install MPC-Ex (North only?) 7/22-10/1/2013
Summer Sunday (8/5) Prep and teardown 8/1-8/??/2013
Other detector maintenance as required As required
Infrastructure maintenance as required As required
TBD prototype tasks As required
Summer Sunday (RHIC) 8/??/13
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Labor Day Holiday 9/2/2013
Repair upgrade, reassemble VTX/FVTX 7/23-10/13/2013
Test, survey (at Chemistry and IR) and re-install VTX/FVTX 10/16-10/27/2013
Pre-run commissioning and prep for run 14 11/1-12/31/2012
Prep for EC roll in 11/1-11/9/2013
Roll in EC 11/10-11/12/2013
Prep IR for run 11/1-11/30/2013
Pink/Blue/White sheets 12/14-12/31/13
Start run 14 1/1/2014

2012 Shutdown Schedule (Continued)
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1. PHENIX Annual Safety Review: action items

• PHENIX to provide C-AD with a plan for continued use of the RPC factory 
(O’Brien, Lynch Feb 15, 2013) 

• Provide documentation on the upgraded NOVEC gas system (Pisani Feb 15, 2013)

• Provide an assessment of the new gas system software, what QA rating and 
proposed configuration control (Pisani Feb 15, 2013) 

2. Performance goals in progress?

3. From Ray Karol: PPE Selection must be considered for all work to protect 
yourself from harm or injury. The BNL SBMS has a document that describes all 
PPE available to staff. Look especially at the section on Hand Protection, Section 
4 at:

PPE Descriptions and Design Requirements Standards

BNL (and C-AD) have had a few hand injuries in the past few months which may 
have been prevented or resulted in a more minor injury if hand protection PPE 
was considered. This should be a focus for all as you do your work planning, 
especially for worker-planned work.

4.  Annual EMS/OSH audit at CAD this week 
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5. Tier 1 safety walkthrough yesterday:  No major problems
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Safety and 
Security
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Safety 
and 

Security
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Where To Find 
PHENIX Engineering Info

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Run 13 is humming along 


